Print Date: 01/11/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ223

Contractor: C & D Safety Company, LLC
Contractor's 860 Visco Drive
Address: Nashville, TN 37210-2150

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The miscellaneous safety improvements on various local roads

Counties: LINCOLN

Project(s): 52946-3412-94

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date Previous to Date

$221,282.95 $217,886.69
$0.00 $0.00
$221,282.95 $217,886.69
$0.00 $0.00
$0.00 $0.00
$221,282.95 $217,886.69

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$3,396.26
$0.00
$3,396.26

$0.00
$0.00
3,396.26

Pay Period: 12/1/2016

Current Contract:
Original Contract:

to 12/31/2016

Time
105.0 Days
97.0 Days
97.0 Days
92.38 ¢,

99.31 %
- %
Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
09/16/2016
11/30/2016
11/22/2016
12/07/2016

Amounts

$222,800.05
$222,800.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

52946-3412-94

100.00 HSIP-5200(28)

3,396.26 The miscellaneous safety improvements on various local roads

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
52946-3412-94 0100 0010 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $9,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,500.00
52946-3412-94 0100 0020 713-02.21 L.F. SIGN POST DELINEATION Bid: 260.000 Unit Price: $8.00
ENHANCEMENT This Est: 12.000 This Est: $96.00
Total: 324.000 Total: $2,592.00
52946-3412-94 0100 0030 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 9,536.000 Unit Price: $3.00
This Est: 223.200 This Est: $669.60
Total: 6,461.550 Total: $19,384.65
52946-3412-94 0100 0040 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 7,983.000 Unit Price: $3.85
SQUARE TUBE POST This Est: 110.700 This Est: $426.20
Total: 7,192.400 Total: $27,690.74
52946-3412-94 0100 0050 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 791.000 Unit Price: $15.00
(0.080" THICK) This Est: 24.000 This Est: $360.00
Total: 809.000 Total: $12,135.00
52946-3412-94 0100 0060 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 2,093.000 Unit Price: $16.50
(0.100" THICK) This Est: 69.000 This Est: $1,138.50
Total: 2,217.500 Total: $36,588.75

RR004
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STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
52946-3412-94 0100 0070 713-15.36 EACH REMOVE SIGN, SUPPORT & Bid: 170.000 Unit Price: $25.00
FOOTING This Est: 0.000 This Est: $0.00
Total: 166.000 Total: $4,150.00
52946-3412-94 0100 0080 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 560.000 Unit Price: $10.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 436.000 Total: $4,360.00
52946-3412-94 0100 0090 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 88.800 Unit Price: $1,060.00
(40 mil) (4IN LINE) This Est: 0.666 This Est: $705.96
Total: 97.530 Total: $103,381.80
52946-3412-94 0100 0100 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,500.00
V47 - TSMR  *END OF REPORT*

RR004
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